

PROCESS & TIMELINE

WE ARE HERE →

**SPRING
2023**

Assess Current and Future Conditions

- Review previous plans and studies as they relate to Austin Avenue
- Compile and analyze data such as existing and future connections along the corridor, travel patterns, traffic numbers, and current land uses
- Identify transportation needs along the corridor using public feedback



Open House #1

Develop Concept Plan

- Establish a conceptual plan based on public and stakeholder feedback, project goals, and transportation needs
- Identify relevant transportation and land use projects and policies to address mobility, safety, connectivity, and multimodal travel options
- Support economic development with land use and placemaking opportunities



Open House #2

Draft Recommendation and Project Prioritization

- Incorporate public feedback and data gathered from the draft concept plan to create study recommendations
- Draft and prioritize projects based on short, medium, and long term goals
- Present draft recommendations to the City of Georgetown, regional transportation agencies, elected officials, property owners, and the public



Open House #3

Final Report and Implementation Plan

- Develop final report and implementation plan using input gathered on the draft recommendations
- Use the implementation plan as guidance for project decisions, stakeholder partnerships, and investment strategies
- As funding is available, implement recommendations based on short, medium, and long term goals

**FALL
2023**

**WINTER
2023/
2024**

**SPRING
2024**